COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 15/ 2015

ESTI MATE SUMVARY 10: 59: 02
CONTI D C19431R ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19431R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 135.0 DAYS TI ME ALLOW 139 WORK DAYS
US40- FEDERAL TO SPEER- SURFACE PERCENT TI ME: 97.12 ORI G TI VE ALLOW 128 WORK DAYS
PRQJECT NO. STU0404- 054
US40- FEDERAL TO SPEER- SURFACE
NAVE OF RQAD: 040C
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 11/ 25/ 2015 DATE TI ME STARTED 10/01/2014
2180 E. 74TH PLACE DATE LET 07/ 24/ 2014 DATE WORK BEGAN 10/ 01/ 2014
DATE AWARDED 09/ 16/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 29/ 2014 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 10/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,740, 721.27 PARTI Cl PATI NG $ 3, 469, 350. 50 $ 342,687.25
AWARD PRQJECT AM: $ 3,665, 225.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 92. 75% TOTAL EARNI NGS 3, 469, 350. 50 342, 687. 25
FUNDS AVAI LABLE: $ 271, 370. 77 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 469, 350. 50 342,687.25
TOTAL CLAI VB $ 0.00 RETAI NAGE -54,978. 38 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,414,372.12 342,687.25
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,414,372.12 342, 687. 25
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 342,687.25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19431R-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00195 Renoval of Median Cover 0. 000 0. 000
Sy 0. 000 0. 00
50. 00000 0. 000 0. 00
0010 202- 00200 *Renoval of Sidewal k 53. 000 53. 000
Sy 0. 000 0. 00
36. 00000 53. 000 1,908. 00
0015 202- 00203 *Renoval of Curb and Cutter 484. 000 459. 600
LF 24.000 192. 00
8. 00000 483. 600 3, 868. 80
0020 202- 00206 *Renoval of Concrete Curb Ranp 182. 000 182. 000
Sy 0. 000 0. 00
20. 00000 182. 000 3, 640. 00
0025 202- 00220 Renoval of Asphalt Mat 60. 000 60. 000
Sy 0. 000 0. 00
24. 00000 60. 000 1, 440. 00
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 66, 262. 330 66, 262. 330
Sy 0. 000 0. 00
2. 75000 66, 262. 330 182, 221. 41
0035 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0040 202- 00810 *Renoval of Gound Sign 2. 000 0. 000
EACH 2.000 340. 00
170. 00000 2. 000 340. 00
0045 202- 00821 *Renoval of Sign Panel 55. 000 0. 000
EACH 55. 000 4, 675. 00
85. 00000 55. 000 4,675. 00
0050 202-04003 *Cl ean Culvert (Special) 66. 000 34. 000
EACH 32. 000 32, 000. 00
1, 000. 00000 66. 000 66, 000. 00
0055 202- 04005 *Cl ean Val ve Box 11. 000 11. 000
EACH 0. 000 0. 00

220. 00000 11. 000 2,420.00



CONTI D C19431R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19431R-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0065 208- 00035 *Aggregat e Bag 518. 000 490. 000
LF 28. 000 112. 00
4. 00000 518. 000 2,072.00
0070 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
0075 208- 00051 *StormDrain Inlet Protection (Type 1) 250. 000 250. 000
LF 0. 000 0. 00
11. 00000 250. 000 2, 750. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 153. 000 145. 000
HOUR 8. 000 560. 00
70. 00000 153. 000 10, 710. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 32. 250 32. 250
HOUR 0. 000 0. 00
85. 00000 32. 250 2,741.25
0090 208-00106 *Sweepi ng (Sedi nent Renoval ) 64. 250 64. 250
HOUR 0. 000 0. 00
135. 00000 64. 250 8,673.75
0095 208-00107 *Renoval of Trash 180. 000 172. 000
HOUR 8. 000 320. 00
40. 00000 180. 000 7,200. 00
0100 208- 00205 *Erosion Control Supervisor 129. 500 101. 500
HOUR 28. 000 1, 820. 00
65. 00000 129. 500 8,417.50
0105 210-04010 *Adj ust Manhol e 50. 000 50. 000
EACH 0. 000 0. 00
600. 00000 50. 000 30, 000. 00
0110 210- 04050 *Adj ust Val ve Box 46. 000 46. 000
EACH 0. 000 0. 00
320. 00000 46. 000 14, 720. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19431R-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
130. 00000 0. 000 0.00
0120 403-00800 Ener gency Pot hol e Repair 4.900 4.900
TON 0. 000 0.00
1, 500. 00000 4.900 7, 350. 00
0125 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 8, 332. 630 8, 308. 630
TON 24.000 2,160. 00
90. 00000 8, 332. 630 749, 936. 70
0130 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 74. 000 74.000
SY 0. 000 0. 00
135. 00000 74. 000 9, 990. 00
0135 608- 00003 *Concrete Sidewal k (Fast Track) 53. 000 53. 000
SY 0. 000 0. 00
80. 00000 53. 000 4, 240. 00
0140 608-00011 *Qurb Ranp (Fast Track) 182. 000 182. 000
SY 0. 000 0.00
265. 00000 182. 000 48, 230. 00
0145 608-00015 Det ect abl e Vr ni ngs 478. 000 418. 000
SF 60. 000 720. 00
12. 00000 478. 000 5, 736. 00
0150 609-31020 *Qurb and Gutter Type 2 (Section II1-B) (Fast Track) 421. 000 397. 000
LF 0. 000 0. 00
34. 00000 397. 000 13, 498. 00
0155 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0160 614-00011 *Sign Panel (dass I) 44. 000 0. 000
SF 43. 000 1, 161. 00
27.00000 43. 000 1, 161. 00
0165 614-00012 *Sign Panel (dass I1) 422. 000 0. 000
SF 422. 000 14, 348. 00
34. 00000 422. 000 14, 348. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19431R- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 614-00013 *Sign Panel (Oass 1) 778. 000 0. 000
SF 778.000 42,790. 00
55. 00000 778.000 42,790. 00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0180 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 50. 000 0. 000
LF 50. 000 1, 700. 00
34. 00000 50. 000 1, 700. 00
0185 614-72875 *Loop Detector Wre 4, 086. 000 4, 086. 000
LF 0. 000 0. 00
4. 50000 4, 086. 000 18, 387. 00
0190 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0195 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
160, 500. 00000 1. 000 160, 500. 00

0200 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 400 3, 400. 00
8, 500. 00000 1. 000 8, 500. 00
0205 627- 00007 *Epoxy Pavement Marking (Special) 84. 000 0. 000
GAL 72.000 13, 824. 00
192. 00000 72.000 13, 824. 00
0210 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 312. 200 312.200
GAL 0. 000 0. 00
38. 00000 312. 200 11, 863. 60
0215 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 5, 605. 000 0. 000
SF 5, 019. 000 50, 190. 00
10. 00000 5, 019. 000 50, 190. 00
0220 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 324. 000 0. 000
SF 308. 000 5,236. 00

17. 00000 308. 000 5, 236. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19431R- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 534. 000 0. 000
Li ne
) SF 6, 534. 000 65, 340. 00
10. 00000 6, 534. 000 65, 340. 00
0230 630-00000  *Fl aggi ng 4, 500. 000 3, 891. 750
HOUR 406. 500 10, 975. 50
27.00000 4,298. 250 116, 052. 75
0235 630-00003 *Uni forned Traffic Control 1, 473. 000 1, 307. 500
HOUR 145. 250 12, 055.75
83. 00000 1, 452. 750 120, 578. 25
0240 630- 00007 *Traffic Control Inspection 78. 000 59. 000
DAY 18. 000 2,988. 00
166. 00000 77.000 12, 782.00
0245 630-00012 *Traffic Control Managenent 158. 000 129. 000
DAY 27.000 16, 200. 00
600. 00000 156. 000 93, 600. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 900
EACH 0. 000 0. 00
275. 00000 0. 900 247.50
0255 630-80341  *Construction Traffic Sign (Panel Size A) 57. 000 51. 300
EACH 0. 000 0.00
49. 00000 51. 300 2,513.70
0260 630-80342  *Construction Traffic Sign (Panel Size B) 47. 000 42.300
EACH 0. 000 0.00
265. 00000 42.300 11, 209. 50
0265 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 000 0. 00
100. 00000 7.200 720. 00
0270 630-80344  *Construction Traffic Sign (Special) 32.000 28. 800
SF 0. 000 0.00
26. 00000 28. 800 748. 80
0275 630- 80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
5, 100. 00000 1. 800 9, 180. 00



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19431R-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0280 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
2, 800. 00000 3. 600 10, 080. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 83. 000 74.700
EACH 0. 000 0. 00
57. 00000 74.700 4,257. 90
0290 630- 80380 *Traffic Cone 387. 000 348. 300
EACH 0. 000 0. 00
10. 00000 348. 300 3,483. 00
0295 630- 80520 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
0300 630-80570 *Mobi | e Profil ograph Operation Zone 3. 000 0. 000
DAY 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0305 630-85041 *Mobi | e Attenuator 110. 000 82. 000
DAY 22.000 14, 300. 00
650. 00000 104. 000 67, 600. 00
0310 700-70010 F/ A M nor Contract Revisions 165, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70012 F/ A Asphal t Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19431R- BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 700-70021 F/ A On- The-Job Trai nee 960. 000 960. 000
HOUR 0. 000 0. 00
1. 00000 960. 000 960. 00
0340 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70060 F/ A Adj ust Adjust Manhol es and Val veboxes 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 411-10255  Enul Asph (SS) Enulsified Asphalt 3, 667. 000 3,667. 000
GAL 0. 000 0. 00
5. 80000 3, 667. 000 21, 268. 60
0450 607- 11525 Fence (Plastic) Tenporary Fence 2,372.000 2,372.000
LF 0. 000 0. 00
5. 00000 2,372.000 11, 860. 00
0460 240- 00000 Wldlife Biologist 77.000 61. 000
HOUR 0. 000 0. 00
121. 00000 61. 000 7,381. 00
0465 240-00010  Rem of Nests 61. 000 61. 000
HOUR 0. 000 0. 00
121. 00000 61. 000 7,381. 00
0470 900- 00006 Added Item (Dol lar)/ Man Lift 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,364,374.81 % 298,907.25% 2,093, 022.01



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19431R-BI D ESTI MATE RUN 12/ 15/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 STRUCTURES
0360 202- 00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0365 202- 00503 Renoval of Portions of Present Structure 151. 000 151. 000
SY 0. 000 0. 00
225. 00000 151. 000 33, 975. 00
0370 202- 00504 Renoval of Expansion Device 1, 033. 000 1, 022. 000
LF 11. 000 1, 980. 00
180. 00000 1, 033. 000 185, 940. 00
0375 202- 04050 C ean Expansion Joint 112. 000 0. 000
LF 112. 000 2,240. 00
20. 00000 112. 000 2,240. 00
0380 210- 00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0385 509- 00001 Structural Steel (Galvanized) 460. 000 0. 000
LB 460. 000 4, 140. 00
9. 00000 460. 000 4, 140. 00
0390 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
295. 00000 0. 000 0. 00
0395 515-00120 Wat er proof i ng ( Menbr ane) 1, 798. 000 1, 798. 000
SY 0. 000 0. 00
13. 00000 1, 798. 000 23,374.00
0400 518-01004  *Bridge Expansion Device (0-4 Inch) 1, 033. 000 1, 022. 000
LF 11. 000 2,420.00
220. 00000 1, 033. 000 227, 260. 00
0405 601- 03041 Concrete Cass D (Bridge) (Special) 202. 150 202. 150
CY 0. 000 0. 00
1, 350. 00000 202. 150 272,902. 50
0410 601-06150 Concrete (Patching) 1, 362. 000 1, 362. 000
SF 0. 000 0. 00
60. 00000 1, 362. 000 81, 720. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19431R- BI D ESTI MATE RUN 12/ 15/ 2015
PRQIECT: STUW0404- 054 ESTI MATE NO 0008 10: 59: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES

0415 602-00020 Rei nforcing Steel (Epoxy Coated) 18, 787. 000 18, 786. 520
LB 0. 000 0. 00
2. 00000 18, 786. 520 37,573.04
0420 609- 71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0425 621- 00450 *Det our Pavenent 6, 274. 000 6, 273. 730
Sy 0. 000 0. 00
63. 00000 6, 273. 730 395, 244. 99
0455 900- 00007 Added Item (Each)/ Drill and Epoxy for Additional Rebar 1, 378. 000 1, 378. 000
EACH 0. 000 0. 00
31. 32000 1, 378. 000 43, 158. 96
0475 900- 00014 Added Item (Lunp Sum)/ Bridge Rail Repair 1. 000 0. 000
LS 1. 000 23, 000. 00
23, 000. 00000 1. 000 23, 000. 00

CAT 0300 CURRENT AMI  $ 1,340, 546.46 $ 43,780.00% 1,340,528. 49
CAT NO0400 0400 CE Bid Itens

0430 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0435 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0440 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 35, 800. 00 $ 0.00$ 35, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 3,740,721.27 $ 342,687.25% 3,469, 350. 50



